Team 9 0."Project 1" meeting notes

Meeting template

Date

Jun 12, 2023

Coordinator

@Sten Aju

Participants

•

Discussion topics

•

Topics	Notes
Team 9 Jira board	All members should give a small introduction on the things they're currently working on
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? • (Anything preventing you on working on tickets/projects?) How was the capacity? • (Workload, need help or can manage?) Any improvements to suggest? • e.g structure of meetings (time, day)
Discussion Points	Anything extra you want to discuss?

→ Sprint 2 Retrospective 17.07.2023

Date

Jul 17, 2023

Coordinator

• @Sten Aju

Participants

@Kristin Raudberg

- Retrospective of Sprint 2 here
- Feedback to one-another here
- Overall pleased the work we did together and the effort we put it to meet the deadlines.

Topics	Notes
Team 9 Jira board	Work has been finished, overall we're pleased about how detailed our tickets were.
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? • Time constraint due to real life events How was the capacity? • Was okay, could be better Any improvements to suggest? • Could manage our time better
Discussion Points	-

▼ Stand-Up 13.07.2023

Date

Jul 13, 2023

Coordinator

• @Sten Aju

Participants

• @Kristin Raudberg

Discussion topics

- Discussed the done tickets
- Discussed when we should finalize regression testing
- discussed about how rough this week was in regard to real life + the project

Topics	Notes
Team 9 Jira board	@Kristin Raudberg moved the tickets to "Done" that were resolved in the regression testing.
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? Real live interfering with the course of the project. How was the capacity? Workload was fine Any improvements to suggest? -
Discussion Points	

▼ Stand-Up 11.07.2023

Date

Jul 11, 2023

Coordinator

@Sten Aju

Participants

@Kristin Raudberg

Discussion topics

- Both were unable to do any regression testing due to real-life obligations.
- As @Kristin Raudberg is able to do regression testing up until Jul 13, 2023, we decided that if anything is left undone, @Sten Aju will finish whatever needs to be done to submit the work before the deadline on Jul 15, 2023.
- Will have a live workshop between the team on Jul 13, 2023 to discuss what has been done and if there's anything to improve on in regard of documentation.

Topics	Notes
Team 9 Jira board	-
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? • Real life preventing working on the course How was the capacity? • Ahead of schedule but the end of the sprint is a bit too rushed again Any improvements to suggest? • Not much to improve on- time management is good but can always be better
Discussion Points	

▼ Stand-Up 09.07.2023

Date

Jun 12, 2023

Coordinator

• @Sten Aju

Participants

@Kristin Raudberg

- Discussed what have done in terms of creating tickets of the checklists we created.
- Set a plan in motion that starting from 10/07 we're going to do regression testing. Should be done by 13/07.
- Discussed what changes we did in our checklists.
- Final report is almost completed besides regression part.
- Next meeting 11/07

Topics	Notes
Team 9 Jira board	-

A review on what	Any blockers?
progress/blockers we face	Real life obligations are somewhat interfering with the course tasks but still manageable
(summary by previous week's daily specs to update on any ongoing issues so that team	How was the capacity? • its ok
project members would be up to date)	Any improvements to suggest? •
Discussion Points	-

▼ Stand-Up 05.07.2023

Date

Jul 5, 2023

Coordinator

• @Sten Aju

Participants

@Kristin Raudberg

Discussion topics

- Checked the checklists and made necessary adjustments
- Discussed the final report
- Checked how the summary board is presented to us
- Agreed that we are good to go on creating tickets and this section should be done by 09/07.
- Next week we'll start regression testing.

Topics	Notes
Team 9 Jira board	•
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to	Any blockers? How was the capacity? Workload is fine Any improvements to suggest?
date) Discussion Points	

▼ Sprint 2 03.07.2023

Date

Jul 3, 2023

Coordinator

@Sten Aju

Participants

@Kristin Raudberg

Discussion topics

Created a plan for UC4 - UC6:

- UC4 and UC5 checklists will be done by @Kristin Raudberg .
- UC6 checklist will be created by @Sten Aju .
 - We decided to have Sten do only one checklist as UC6 looked quite long. As UC4 and UC5 look smaller in comparison, this
 would even out the workload.
- The deadline for the checklists should be Jul 6, 2023 if the team does it earlier, we'll create new deadlines.
- Once the checklists are done, we'll start with UC4-UC6 testing.
 - @Kristin Raudberg will be testing UC4 and UC5 on Google Chrome.
 - @Sten Aju will be testing UC6 on Firefox.
 - Once these are done, @Sten Aju will test the created tickets for UC4 and UC5 via Google and @Kristin Raudberg will test the
 created tickets for UC6 in Google Chrome.
 - Once the above is finished, @Kristin Raudberg will test UC4-UC5 via Safari
 - @Sten Aju will test UC6 via Android.

Once the testing for UC4-UC6 is done, we'll start Regression Testing starting Jul 10, 2023 .

@Kristin Raudberg will re-test UC1-UC6 via Google Chrome and UC1-3 via Safari.

@Sten Aju will re-test UC1-UC6 via Firefox and UC4-UC6 via Android.

Deadline for submission is Jul 15, 2023 but we'll try to finish it sooner.

Topics	Notes
Team 9 Jira board	-
A review on what	Any blockers?
progress/blockers we face	• -
(summary by previous week's	How was the capacity?
daily specs to update on any	now was the capacity:
ongoing issues so that team	• -
project members would be up to	Any improvements to suggest?
date)	
	• -
Discussion Points	-

→ Sprint 1 Retrospective 28.06.2023

Date

Jun 28, 2023

Coordinator

@Sten Aju

Participants

@Kristin Raudberg

Discussion topics

- Retrospective of Sprint 1 here
- Feedback to one-another here
- Overall pleased the work we did together and the effort we put it to meet the deadlines.

Topics	Notes
Team 9 Jira board	-
A review on what	Any blockers?
progress/blockers we face	• -
(summary by previous week's	How was the capacity?
daily specs to update on any	
ongoing issues so that team	• -
project members would be up to	Any improvements to suggest?
date)	We'll try to be more clear on what tasks we'll do in the future
Discussion Points	-

▼ Stand-Up 21.06.2023

Date

Jun 21, 2023

Coordinator

• @Sten Aju

Participants

• @Kristin Raudberg

- Created Final Report table.
- @Kristin Raudberg will report all found bugs to the Final Report page by Jun 22, 2023.
- @Kristin Raudberg will test via iOS Safari UC1 and UC2
 @Sten Aju Will test Android Chrome UC3
- Final date is 24.06. Will try to finalize earlier.

Topics	Notes
Team 9 Jira board	Working on creating tickets. Starting smartphone testing.
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team	Any blockers? • - How was the capacity? • Quite difficult now due to holidays coming up and low manpower.

project members would be up to	Any improvements to suggest?
date)	• -
Discussion Points	Excited

▼ Stand-Up 20.06.2023

Date

Jun 20, 2023

Coordinator

• @Sten Aju

Participants

@Kristin Raudberg

Discussion topics

- · Restructured checklists
- documented our work Documenting tickets ARCHIVED to better understand what has been done
- documented duplicated tickets and linked them together
- · restructured workload
- 🖘

Topics	Notes
Team 9 Jira board	Corrected duplicate tickets and created a plan to create tickets more efficently.
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? • misunderstanding of the checklists. How was the capacity? • Quite heavy since it's only 2 people Any improvements to suggest? • Please a third group member next time.
Discussion Points	Anything extra you want to discuss?

✓ Stand-Up 18.06.2023

Date

Jun 18, 2023

Coordinator

• @Sten Aju

Participants

@Kristin Raudberg

Discussion topics

- · Shared our progress with testing
- Bug reporting- how that has gone
- Decided @Kristin Raudberg will do full Google Chrome testing (UC1 and UC2), @Sten Aju will do full Firefox testing (UC1 and UC2).
 - UC3 testing will be discussed 20/06.

Topics	Notes
Team 9 Jira board	UC1 and UC2 currently in progress (18 tickets in total currently)
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team project members would be up to date)	Any blockers? • hangover → How was the capacity? • A lot more to do as a duo rather than a trio but manageble Any improvements to suggest? • 3rd member please
Discussion Points	

▼ Stand-Up 15.06.2023

Date

Jun 15, 2023

Coordinator

@Sten Aju

Participants

@Kristin Raudberg

- Networked with the team (to get to know them).
- Concluding the creation of team 9 confluence page.
- Improved and finalized checklists.
- Submitted both Confluence page and Checklists in the dashboard for mentors to check.
- Made a plan on how to start testing:
 - @Kristin Raudberg Testing via Google and Firefox (1st checklist)
 - @Sten Aju Testing via Google and Firefox (2nd checklist)
 - o @Kristin Raudberg to test iOS functionality of 3rd checklist (1-8), @Sten Aju to test 9-15
- UC1 and UC2 testing done by 18/06.

Topics	Notes
Team 9 Jira board	All members should give a small introduction on the things they're currently working on
A review on what progress/blockers we face	Any blockers? • none

(summary by previous week's	How was the capacity?
daily specs to update on any ongoing issues so that team	Was okay
project members would be up to	Any improvements to suggest?
date)	• none
Discussion Points	-

Sprint Planning 12.06.2023

Date

Jun 12, 2023

Coordinator

• @Sten Aju

Participants

• @Kristin Raudberg @Jānis Lange (Unlicensed)

- The Sprint Coordinator will be @Sten Aju
- Confluence page and Jira page: Created before the meeting.
- Stand-Up (Referred as SU) dates: We discussed that we should have our meetings every Tuesday, Thursday and Sunday at 7PM via Google-meet. Tuesday will be cancelled for Jun 13, 2023 as we would not be making much progress if we'd have meetings almost daily.
- <u>Checklists</u>: We made a rough plan on how to start creating the checklists. Each of us will take on a topic to create a checklist. Please find the material for each "use case" below for inspiration:
 - @Kristin Raudberg on "Menu browsing and product preview" checklist;
 - o @Sten Aju on "Search and filtering functionality" checklist;
 - o @Jānis Lange (Unlicensed) "Ordering functionality" checklist.
 - o Checklists should be done by 18th of June.
- <u>Testing</u>: Once we have agreed on the format, helped eachother and finalized the checklists, we'll perform testing in in the following manner:
 - Testing on Google chrome @Kristin Raudberg
 - Testing on Firefox @Sten Aju
 - testing on Chrome via iOS or Android @Jānis Lange (Unlicensed)
 - We'll also do cross-testing using eachothers checklists.
- This is not the final plan

Topics	Notes
Team 9 Jira board	First meeting, nothing to report yet
A review on what progress/blockers we face (summary by previous week's daily specs to update on any ongoing issues so that team	Any blockers? • - How was the capacity? • -

project members would be up to	Any improvements to suggest?
date)	• -
Discussion Points	General overview on how we should operate for the next two weeks.